

Flagship 4
2013 work plan and progress

5 year target: CBDRR activities in 1000 VDCs/municipalities

2013 target: 750 of the targeted 1000 VDCs/ municipalities will be undertaking CBDRR activities

#	Focus areas	Activities	Annual target	Progress
1	Promote communication and coordination between Flagship 4 and its members	Bi-monthly meetings with partners led by MoFALD	Good progress	3 meetings held in 2013 to date, led by MoFALD. Minutes available online
		Develop real-time sharing mechanism	Established & on-going	Urban CBDRR operational coordination meeting established. 2 meetings held to date: May and July 2013 (ToR & minutes online) Online newsletter continues to be published to over 600 members, with 13 updates sent in 2013, to date. Website continues to be updated.
2	Further the discussion on Urban DRR and establish Nepal Urban DRR information portal	Platform and Google group (real-time sharing mechanism)	On-going	Urban DRR Google group established and provides regular updates to subscribers
		1 thematic workshop in September	Good progress	Invitation for proposals has been circulated and date has been set for 26 November
		Support the adaptation of current CBDRR guidelines to include Urban DRR		No progress to date
3	Further operationalize minimum characteristics	Flagship 4 handbook to include: <ul style="list-style-type: none"> • 27 case studies • 9 minimum characteristics indicators • published in both English & Nepali 	Good progress	English handbook has been finalized and is ready to print. Nepali handbook is being compiled by the graphic designer. Printing to occur in September 2013
		Work with DIPECHO VII partners in their CBDP model to operationalize and test 9MCs	Good progress	Supported DIPECHO partners to design a framework that operationalise the 9 minimum characteristics and provides guidance on how to implement both MoHA and MoFALD local level DRM plans. Framework is now owned by both ministries and is in the draft stages. Wider consultation with other F4 members was undertaken.
4	Increase data collection & setup online GIS mapping accessible to all,	Project tracking survey, to gain a better understanding of what is happening on the ground.	Limited progress	Continues to be a challenges for implementing partners to complete the survey. Draft concept note compiled for assessment strategy of 9MC and its contribution to resilience
		Project registration data: # beneficiaries, financial information	On-going	Website form updated to create a more user friendly system. Still encountering difficulties in getting implementing partners to register projects. New strategy needed.

#	Focus areas	Activities	Annual target	Progress
		LDRMP mapping	Completed	Mapping of past, current and planned LDRMP implementation by iNGOs/NGOs was compiled and circulated. Cross analysis with LAPAs was conducted and circulated. All available online.
		Potential to use data for retrospective study on CBDRM and gap analysis	Limited progress	Draft concept note compiled for assessment strategy of 9MC and its contribution to resilience
5	Advocacy of CBDRR tools be included in implementing partners trainings and program (a more sustainable approach to the district consultations of 2012).	Continue to provide training to facilitators and update training materials		Training materials have been distributed to organizations and LDTA for inclusion into their training and awareness programs.
		Inclusion of Flagship 4 materials into implementing partner and Government training programs	Good progress	Materials distributed to F4 members for further distribution: <ul style="list-style-type: none"> - F4 overview in Nepali 400 distributed - F4 overview English: 250 distributed - 9MC 1 pager distributed 2,000 copies (Nepali) 9MC notebooks Nepali / English 300 distributed
Other areas				
#	Focus areas	Activities	Annual target	Progress
7	Broaden DRR discussion into other sectors such as Education, Health and Climate change	Increase collaboration with other flagships	Limited progress	Difficulty on agreeing on outcomes and identifying strategy to move forward. F1: hospitals workshop March F1: education workshop June F5: Climate change / DRM discussion paper. Engagement with MoFALD / MoHA framework
8	Support the strengthening of technical and thematic areas:	Including support on workshop on the science to practitioners and community level	Limited progress	Potentially 2014
		Thematic workshop on insurance and insurance risk modeling.	Limited progress	In discussion, dependent on external support
9	Support the coordination with EWS and Ncell, as well as linking in with National EWS forum		On-going	Supported preliminary discussion on testing of national to community level EWS systems.
10	Contribute to regional level inclusive models for CBDRM		On-going	Provided support to Handicap International to organize regional workshop and publication of materials on F4 website.

Flagship 4
2013 work plan and progress

5 year target: CBDRR activities in 1000 VDCs/municipalities

2013 target: 750 of the targeted 1000 VDCs/ municipalities will be undertaking CBDRR activities

#	Focus areas	Activities	Annual target	Progress
1	Promote communication and coordination between Flagship 4 and its members	Bi-monthly meetings with partners led by MoFALD	Good progress	3 meetings held in 2013 to date, led by MoFALD. Minutes available online
		Develop real-time sharing mechanism	Established & on-going	Urban CBDRR operational coordination meeting established. 2 meetings held to date: May and July 2013 (ToR & minutes online) Online newsletter continues to be published to over 600 members, with 13 updates sent in 2013, to date. Website continues to be updated.
2	Further the discussion on Urban DRR and establish Nepal Urban DRR information portal	Platform and Google group (real-time sharing mechanism)	On-going	Urban DRR Google group established and provides regular updates to subscribers
		1 thematic workshop in September	Good progress	Invitation for proposals has been circulated and date has been set for 26 November
		Support the adaptation of current CBDRR guidelines to include Urban DRR		No progress to date
3	Further operationalize minimum characteristics	Flagship 4 handbook to include: <ul style="list-style-type: none"> • 27 case studies • 9 minimum characteristics indicators • published in both English & Nepali 	Good progress	English handbook has been finalized and is ready to print. Nepali handbook is being compiled by the graphic designer. Printing to occur in September 2013
		Work with DIPECHO VII partners in their CBDP model to operationalize and test 9MCs	Good progress	Supported DIPECHO partners to design a framework that operationalise the 9 minimum characteristics and provides guidance on how to implement both MoHA and MoFALD local level DRM plans. Framework is now owned by both ministries and is in the draft stages. Wider consultation with other F4 members was undertaken.
4	Increase data collection & setup online GIS mapping accessible to all,	Project tracking survey, to gain a better understanding of what is happening on the ground.	Limited progress	Continues to be a challenges for implementing partners to complete the survey. Draft concept note compiled for assessment strategy of 9MC and its contribution to resilience
		Project registration data: # beneficiaries, financial information	On-going	Website form updated to create a more user friendly system. Still encountering difficulties in getting implementing partners to register projects. New strategy needed.

#	Focus areas	Activities	Annual target	Progress
		LDRMP mapping	Completed	Mapping of past, current and planned LDRMP implementation by iNGOs/NGOs was compiled and circulated. Cross analysis with LAPAs was conducted and circulated. All available online.
		Potential to use data for retrospective study on CBDRM and gap analysis	Limited progress	Draft concept note compiled for assessment strategy of 9MC and its contribution to resilience
5	Advocacy of CBDRR tools be included in implementing partners trainings and program (a more sustainable approach to the district consultations of 2012).	Continue to provide training to facilitators and update training materials		Training materials have been distributed to organizations and LDTA for inclusion into their training and awareness programs.
		Inclusion of Flagship 4 materials into implementing partner and Government training programs	Good progress	Materials distributed to F4 members for further distribution: <ul style="list-style-type: none"> - F4 overview in Nepali 400 distributed - F4 overview English: 250 distributed - 9MC 1 pager distributed 2,000 copies (Nepali) 9MC notebooks Nepali / English 300 distributed
Other areas				
#	Focus areas	Activities	Annual target	Progress
7	Broaden DRR discussion into other sectors such as Education, Health and Climate change	Increase collaboration with other flagships	Limited progress	Difficulty on agreeing on outcomes and identifying strategy to move forward. F1: hospitals workshop March F1: education workshop June F5: Climate change / DRM discussion paper. Engagement with MoFALD / MoHA framework
8	Support the strengthening of technical and thematic areas:	Including support on workshop on the science to practitioners and community level	Limited progress	Potentially 2014
		Thematic workshop on insurance and insurance risk modeling.	Limited progress	In discussion, dependent on external support
9	Support the coordination with EWS and Ncell, as well as linking in with National EWS forum		On-going	Supported preliminary discussion on testing of national to community level EWS systems.
10	Contribute to regional level inclusive models for CBDRM		On-going	Provided support to Handicap International to organize regional workshop and publication of materials on F4 website.

Flagship 4
2013 work plan and progress

5 year target: CBDRR activities in 1000 VDCs/municipalities

2013 target: 750 of the targeted 1000 VDCs/ municipalities will be undertaking CBDRR activities

#	Focus areas	Activities	Annual target	Progress
1	Promote communication and coordination between Flagship 4 and its members	Bi-monthly meetings with partners led by MoFALD	Good progress	3 meetings held in 2013 to date, led by MoFALD. Minutes available online
		Develop real-time sharing mechanism	Established & on-going	Urban CBDRR operational coordination meeting established. 2 meetings held to date: May and July 2013 (ToR & minutes online) Online newsletter continues to be published to over 600 members, with 13 updates sent in 2013, to date. Website continues to be updated.
2	Further the discussion on Urban DRR and establish Nepal Urban DRR information portal	Platform and Google group (real-time sharing mechanism)	On-going	Urban DRR Google group established and provides regular updates to subscribers
		1 thematic workshop in September	Good progress	Invitation for proposals has been circulated and date has been set for 26 November
		Support the adaptation of current CBDRR guidelines to include Urban DRR		No progress to date
3	Further operationalize minimum characteristics	Flagship 4 handbook to include: <ul style="list-style-type: none"> • 27 case studies • 9 minimum characteristics indicators • published in both English & Nepali 	Good progress	English handbook has been finalized and is ready to print. Nepali handbook is being compiled by the graphic designer. Printing to occur in September 2013
		Work with DIPECHO VII partners in their CBDP model to operationalize and test 9MCs	Good progress	Supported DIPECHO partners to design a framework that operationalise the 9 minimum characteristics and provides guidance on how to implement both MoHA and MoFALD local level DRM plans. Framework is now owned by both ministries and is in the draft stages. Wider consultation with other F4 members was undertaken.
4	Increase data collection & setup online GIS mapping accessible to all,	Project tracking survey, to gain a better understanding of what is happening on the ground.	Limited progress	Continues to be a challenges for implementing partners to complete the survey. Draft concept note compiled for assessment strategy of 9MC and its contribution to resilience
		Project registration data: # beneficiaries, financial information	On-going	Website form updated to create a more user friendly system. Still encountering difficulties in getting implementing partners to register projects. New strategy needed.

#	Focus areas	Activities	Annual target	Progress
		LDRMP mapping	Completed	Mapping of past, current and planned LDRMP implementation by iNGOs/NGOs was compiled and circulated. Cross analysis with LAPAs was conducted and circulated. All available online.
		Potential to use data for retrospective study on CBDRM and gap analysis	Limited progress	Draft concept note compiled for assessment strategy of 9MC and its contribution to resilience
5	Advocacy of CBDRR tools be included in implementing partners trainings and program (a more sustainable approach to the district consultations of 2012).	Continue to provide training to facilitators and update training materials		Training materials have been distributed to organizations and LDTA for inclusion into their training and awareness programs.
		Inclusion of Flagship 4 materials into implementing partner and Government training programs	Good progress	Materials distributed to F4 members for further distribution: <ul style="list-style-type: none"> - F4 overview in Nepali 400 distributed - F4 overview English: 250 distributed - 9MC 1 pager distributed 2,000 copies (Nepali) 9MC notebooks Nepali / English 300 distributed
Other areas				
#	Focus areas	Activities	Annual target	Progress
7	Broaden DRR discussion into other sectors such as Education, Health and Climate change	Increase collaboration with other flagships	Limited progress	Difficulty on agreeing on outcomes and identifying strategy to move forward. F1: hospitals workshop March F1: education workshop June F5: Climate change / DRM discussion paper. Engagement with MoFALD / MoHA framework
8	Support the strengthening of technical and thematic areas:	Including support on workshop on the science to practitioners and community level	Limited progress	Potentially 2014
		Thematic workshop on insurance and insurance risk modeling.	Limited progress	In discussion, dependent on external support
9	Support the coordination with EWS and Ncell, as well as linking in with National EWS forum		On-going	Supported preliminary discussion on testing of national to community level EWS systems.
10	Contribute to regional level inclusive models for CBDRM		On-going	Provided support to Handicap International to organize regional workshop and publication of materials on F4 website.

Flagship 4
2013 work plan and progress

5 year target: CBDRR activities in 1000 VDCs/municipalities

2013 target: 750 of the targeted 1000 VDCs/ municipalities will be undertaking CBDRR activities

#	Focus areas	Activities	Annual target	Progress
1	Promote communication and coordination between Flagship 4 and its members	Bi-monthly meetings with partners led by MoFALD	Good progress	3 meetings held in 2013 to date, led by MoFALD. Minutes available online
		Develop real-time sharing mechanism	Established & on-going	Urban CBDRR operational coordination meeting established. 2 meetings held to date: May and July 2013 (ToR & minutes online) Online newsletter continues to be published to over 600 members, with 13 updates sent in 2013, to date. Website continues to be updated.
2	Further the discussion on Urban DRR and establish Nepal Urban DRR information portal	Platform and Google group (real-time sharing mechanism)	On-going	Urban DRR Google group established and provides regular updates to subscribers
		1 thematic workshop in September	Good progress	Invitation for proposals has been circulated and date has been set for 26 November
		Support the adaptation of current CBDRR guidelines to include Urban DRR		No progress to date
3	Further operationalize minimum characteristics	Flagship 4 handbook to include: <ul style="list-style-type: none"> • 27 case studies • 9 minimum characteristics indicators • published in both English & Nepali 	Good progress	English handbook has been finalized and is ready to print. Nepali handbook is being compiled by the graphic designer. Printing to occur in September 2013
		Work with DIPECHO VII partners in their CBDP model to operationalize and test 9MCs	Good progress	Supported DIPECHO partners to design a framework that operationalise the 9 minimum characteristics and provides guidance on how to implement both MoHA and MoFALD local level DRM plans. Framework is now owned by both ministries and is in the draft stages. Wider consultation with other F4 members was undertaken.
4	Increase data collection & setup online GIS mapping accessible to all,	Project tracking survey, to gain a better understanding of what is happening on the ground.	Limited progress	Continues to be a challenges for implementing partners to complete the survey. Draft concept note compiled for assessment strategy of 9MC and its contribution to resilience
		Project registration data: # beneficiaries, financial information	On-going	Website form updated to create a more user friendly system. Still encountering difficulties in getting implementing partners to register projects. New strategy needed.

#	Focus areas	Activities	Annual target	Progress
		LDRMP mapping	Completed	Mapping of past, current and planned LDRMP implementation by iNGOs/NGOs was compiled and circulated. Cross analysis with LAPAs was conducted and circulated. All available online.
		Potential to use data for retrospective study on CBDRM and gap analysis	Limited progress	Draft concept note compiled for assessment strategy of 9MC and its contribution to resilience
5	Advocacy of CBDRR tools be included in implementing partners trainings and program (a more sustainable approach to the district consultations of 2012).	Continue to provide training to facilitators and update training materials		Training materials have been distributed to organizations and LDTA for inclusion into their training and awareness programs.
		Inclusion of Flagship 4 materials into implementing partner and Government training programs	Good progress	Materials distributed to F4 members for further distribution: <ul style="list-style-type: none"> - F4 overview in Nepali 400 distributed - F4 overview English: 250 distributed - 9MC 1 pager distributed 2,000 copies (Nepali) 9MC notebooks Nepali / English 300 distributed
Other areas				
#	Focus areas	Activities	Annual target	Progress
7	Broaden DRR discussion into other sectors such as Education, Health and Climate change	Increase collaboration with other flagships	Limited progress	Difficulty on agreeing on outcomes and identifying strategy to move forward. F1: hospitals workshop March F1: education workshop June F5: Climate change / DRM discussion paper. Engagement with MoFALD / MoHA framework
8	Support the strengthening of technical and thematic areas:	Including support on workshop on the science to practitioners and community level	Limited progress	Potentially 2014
		Thematic workshop on insurance and insurance risk modeling.	Limited progress	In discussion, dependent on external support
9	Support the coordination with EWS and Ncell, as well as linking in with National EWS forum		On-going	Supported preliminary discussion on testing of national to community level EWS systems.
10	Contribute to regional level inclusive models for CBDRM		On-going	Provided support to Handicap International to organize regional workshop and publication of materials on F4 website.