

Flagship 4 2012 Activities Report

Indicators	Activities	Annual target	Year to date actual	Year to date % of target
Indicator 1: Sufficient resources are in place to support the coordination of Flagship 4	<ul style="list-style-type: none"> • An Australian volunteer commenced in January to support the coordination of Flagship 4 for a period of 12 months. • A volunteer from Finnish Red Cross commenced in March until end of January 2013 	N/A	N/A	Achieved
Indicator 2: Support the organization of Flagship 4 Advisory Committee meetings and contribute to Nepal Risk Reduction Steering Committees and other NRRC events as required.	<ul style="list-style-type: none"> • Flagship 4 was represented at all the quarterly NRRC Steering Committee Meetings. • Flagship 4 personnel attended NRRC Communication working group meetings. • Flagship 4 has also been represented at committee meetings and workshops of other NRRC flagships. 	4	4	100%
Indicator 3: Establish and maintain a Flagship 4 web-based information platform	<ul style="list-style-type: none"> • The information platform has been established and recently updated at www.nrcc.org.np 	N/A	N/A	Achieved
Indicator 4: Build consensus on Minimum Characteristics of Disaster Resilient Communities and develop a handbook and training package on their application	<ul style="list-style-type: none"> • A training package has been developed in consultation with implementing partners and government to aid the facilitation of Flagship 4 district consultations. All material have been translated and reviewed after each batch of consultations. • Design and production of Minimum characteristics flyer. Uptake of flyer by implementing successful as a tool to discuss the characteristics has been very popular. So far approximately 8,000 copies have been distributed in Nepali. • A handbook further examining the minimum characteristics including example indicators of how the characteristics can be incorporated into other sectors, as well as case studies on each characteristic, is currently under development. A short term consultant was hired to assist with the development of this handbook. Oxfam Nepal is providing technical input into the document, along with other Flagship 4 members. 	N/A	N/A	Good progress
Indicator 5 Undertake a Project Tracking System to capture data on current CBDRR projects in Nepal	<ul style="list-style-type: none"> • An online Project Tracking survey has been launched and endorsed by the Government of Nepal. • 3 Project tracking clinics were held in Q4 to promote the survey and orientate project staff. • A flyer to promote the system has been published and distributed • Initial analysis of data has been completed and will be available online shortly 	N/A	N/A	Achieved

<p>Indicator 6: Conduct 20 district-level consultations to raise awareness about the Nepal Risk Reduction Consortium, Flagship 4, the Minimum Characteristics and the Project Tracking System.</p>	<ul style="list-style-type: none"> • 29 district and 2-municipality consultations were conducted over the last 12 months, making a total of 31 district consultations, involving over 1,300 participants. Consultations have been led by local district / municipal authorities in partnership with Flagship 4 members. • In recognition of the important role these district / municipal level consultations are playing in advocating for disaster risk management at the local level CARE Nepal, Practical Action & Oxfam have committed a total of \$8,235 CHF financial resources and additional human resources to hold consultations on behalf of Flagship 4. This approach of organisations integrating this discussion and tools into their programs is a more sustainable option • One train the trainer workshop including CARE Nepal and UNICEF participants was held in October in Nepalgunj targeting project officers to further develop their understanding of the minimum characteristics and how to implement them. Project officer are now able to deliver a Flagship 4 consultation session on our behalf. 	20	31	100%
<p>Indicator 7: Conduct a minimum of 4 technical workshops on different aspects of CBDRR for Flagship 4 stakeholders</p>	<ul style="list-style-type: none"> • Full day workshop on Urban DRR was held in August with 69 participants from development partners, UN, Red Cross Red Crescent movement, community based organisations and government. • Conducted technical workshop with Ministry of Federal Affairs and Local Development on developing national strategy to broaden the scope of District Lead Support Agency list from Disaster response to disaster risk management. • Conducted technical workshop on the development of example indicators for the minimum characteristics into other sectors such as education and health. Workshop was held on 19 December with 22 participants from government and implementing agencies from CBDRR, Health, Climate change adaptation and livelihood sectors. • Contributed to in Flagship 5 workshop on synergies between climate change adaptation local guidelines and DRR guidelines underway 	4	3	Good progress
<p>Indicator 8: Undertake promotion and advocacy activities on Flagship 4 at national, regional and international events where possible</p>	<ul style="list-style-type: none"> • Flagship 4 hosted a Side Event at the Asian Ministerial Conference for Disaster Risk Reduction. The event: Scaling Up CBDRR; experiences from Nepal consisted of panel members from NRCS, Government of Nepal, Flagship 4 coordinator, UNDP and UNICEF and was attended by 60 participants. • A one page flyer on Flagship 4 has been produced and widely distributed at national and district level. • Flagship 4 was represented in an NRRC promotional video prepared by World Bank. • USAID / RAP field visit to view CBDRR projects and promote Flagship 4's disaster resilience of a community minimum characteristics • Flagship 4 is referred to in the Ministry of Federal Affairs and Local Development's Local Development Risk Management Planning (LDRMP) Guidelines, currently being rolled out across the country. • Flagship 4 presented at numerous national and regional events and forums such as the Regional DIPECHO Partners workshop and the "Best Practice & Learning in Community Based Early Warning Systems: South & South East Asia 2012". 	N/A	N/A	Achieved