

NRCC Information sharing- May 2014

Flagship	Events	Products	Activities	Advocacy / Statements	Additional Notes
Flagship 1 Schools	Safe School Policy Write up held 3 - 5 May 2014				
Flagship 1 Hospitals					Nothing Received as of 8 May 2014
Flagship 2	Flagship 2 Advisory Group Meeting Scheduled for 9 May		Draft SAR plan of action and Draft Prioritisation Paper circulated among key stakeholders for comments and feedback		
	Supporting for the preparation and coordination of National Simulation Exercise		Workshop organized by DPHO (Kathmandu) – objective to review guidelines developed to support operationalizing the health sector contingency plan of Kathmandu district		
			Logistic Cluster meeting on 17 th April chaired by MoHA for progress update from WFP, NRCS and Oxfam		
Flagship 3					Nothing Received as of 8 May 2014

Flagship 4	Initial scoping meeting on mainstreaming with Flagship 5 and Flagship 4 partners on 7 th May.	Plan International launched a report on Child centered Urban CBDRM research on 30 th April	DRM Training on 21-25 April, 2014 coordinated by UNICEF.		
	Initial assessment design discussion with Earthquake with Frontiers team on 9 th May.	<u>Link to the report:</u> http://pubs.iied.org/10652IIED.html	2 nd round of DRM Training from 14-18 May in Doti will be coordinated by UNICEF		
	Urban guidance discussion with ECHO and DFID partners on 13 th May				
	27-29 May 6 Red Cross national societies urban workshop.(F4 coordinator to share on Nepal context of CBDRM)				
	CBDRM Lesson learned workshop on Dadeldhura, Kanchanpur(3 rd week of May)				
Flagship 5	Flagship 5 wider-consultative meeting on 2014 Work Plan (planned mid-May) to disseminate, discuss and have consensus on the work plan		F4 and F5 joint work toward initial learning process for effective DRM mainstreaming		